AB 900 Benchmarks

Deliverable

At least 4,000 beds authorized in AB 900 are under
construction.

Current Status

Four of the first AB 900 infill projects are planned for ground-
breaking by the end of the year. These projects together will include
6,050 beds.

Completion

Projected for
completion:
December 2008

First 4,000 beds authorized by AB 900 include
space and provide opportunities for rehabilitation

3,000 of the 6,050 beds from the first four infill projects planed will be
built with full programming, and will provide for a transition plan to

Projected for

agents.

2 services for inmates. relieve several institutions from reception center activities, returning oo
. . December 2008
unused space back to provide full programming.
At least 2,000 of the original Reentry beds are CDCR has identified 500 of the 2,000 reentry bed milestone with the Projected for
3 under construction or sited. proposed conversion of NCWF (Stockton) and is actively engaged in completion:
securing multiple sites by June of this year. December 2008
2,000 of 4,000 Substance Abuse Treatment CDCR has identified the prisons at which the first 2,000 beds will Projected for
(SAT) slots are established with aftercare in the be located. Another 1,000 slots will soon be secured for substance ) .
4 : . . : completion:
community. abuse aftercare in the community, procured from community-based
X December 2008
providers.
Prison institutional drug treatment slots average As of the end of December 2007, there were 9,669 in-prison
5 at least 75% participation over the previous six substance abuse treatment slots operating at almost 94% capacity Completed:
months. and exceeding the benchmark. This measure is being met and it is December 2007
anticipated that it will continue to be met.
CDCR implements an inmate assessment at The COMPAS instrument is being used by CDCR to assess select
reception centers, and has used the assessment inmates at all reception centers as of November, 2007. By 2/1/08, Projected for
6 to assign inmates to rehabilitation programs for at | almost 5,400 assessments were completed. The Governor’s budget completion:
least six consecutive months. for FY 2008-09 includes resources to increase the number of December 2008
assessments conducted.
CDCR develops an Inmate Treatment and Prison- CDCR is now developing a new program for Prison-to-Employment Projected for
7 to-Employment Plan. called New Start which is modeled after a similar plan proven completion:
successful in Texas. April 2008
At least 300 parolees are being served in day CDCR is utilizing funds through the Recidivism Reduction program Proi
L . . e L2 . . rojected for
treatment or crisis care services. in the amount of $4 million in this fiscal year to provide services .
8 . . . . completion:
through cash assistance to 300 mentally ill parolees in their local
o June 2008
communities.
California Rehabilitation Oversight Board The C-ROB was established and held their first meeting June 19,
9 (C-ROB), created pursuant to AB 900, is in 2007. Four additional meetings have been held since that time. Completed:
operation for at least one year and reviewing July 2008
CDCR'’s programs.
CDCR develops and implements (by Jan. 15,2008) | CDCR submitted a management plan to the Legislature on Jan.
a plan to address management deficiencies within | 15, 2008 which describes management enhancements to optimize
the department. managerial success. Completed
Jan. 15, 2008
10
Minimum of 75% of managerial positions are filled | In December of 2007, CDCR had 110 career executive assignment
for at least six months. or exempt positions, of these there are currently only 25 remaining Completed
vacancies and 11 of those are pending appointment. Jan. 15,2008
CDCR increases full-time participation in inmate CDCR has begun a major initiative to increase utilization of existing .
. . . . AT . Projected for
academic and vocation education programs by program capacity. An initiative description has been developed and .
11 L : A . . . completion:
10% from the levels of participation on April 1, is being implemented in order to achieve/exceed this measure by the
December 2008
2007. end of the calendar year.
CDCR develops and implements a plan to obtain CDCR recently submitted a plan to the Legislature which details Projected for
additional rehabilitation services pursuant to AB efforts to obtain additional rehabilitation services for inmates completion:
900. and parolees. February 2008
Vacancy rate for positions dedicated to CDCR has identified rehabilitation and treatment job classifications
12 rehabilitation and treatment services in prisons and is suggesting that employees be divided into custody, .

- . s s - : Projected for
and parole offices (excluding medical, dental and rehabilitation, treatment and administrative categories. Based on completion:
mental health) are no greater than the statewide these definitions, CDCR is determining appropriate reporting dates, p ’

. X June 2008
vacancy rate for all state prisons. vacancy rates on those dates, and the comparable statewide vacancy
rate.
CDCR reviews existing parole procedures. CDCR has performed a review of existing parole procedures and
13 presented multiple reorganization strategies designed to improve Completed:
field level supervision, personnel accountability, and training of field February 2008




